SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7:27AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 680 Const Calendar Day: 253 Date: 12-Feb-2013 Tuesday
Inspector Name: Brignano, Bob Title: Transportation Engineer

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Inspection Type: Suspension Bridge
Shift Hours: Break: Over Time:
Federal ID:
Location:

Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition clear

Working Day If no, explain:

Di ary: Dispute
General Comments

CCO 271, CABLE BAND RISK MITIGATION;
CABLE BAND BOLTS FROM GOODWIN/BST:

[]

The 48 cable band bolts for use with the 4 risk mitigation cable bands arrived from Goodwin/BST at the
ABF Pier 7 warehouse recently. These are A354 Grade BC bolts with nuts and washers. There are two
different thickness washers - 7mm and 13mm thick to work with different cable band gaps. There are 2
lots of bolts in this shipment: s-109226/1 and s-109226/2. The ends of the bolts (on bolt head) are labeled
with the lot number. For this shipment with 2 bolt lots, METS determined that they only needed to sample
from one of the two lots. The sampled cable band bolt lot is from lot s-109226/2; there is no sample from
lot 109226/1. A nut and one of each of the two different thickness washers are also sampled. At about
1315, | assist CT METS (Matt Daggett) with sampling the material at the Pier 7 warehouse area

INSPECTOR OT REMARK:

Office 2 hours: Cable band bolt final tension issues.

[ ]

ddrRptbyBiditem Page1of 1

[Py



